



Next Steps Roadmap

Before and after written consent

Phase 1 - Document collection

- Collect 12 months of common-area electricity bills.
- Collect society registration, bye-laws, and committee details.
- Confirm the exact registered legal name and full postal address.
- Confirm consumer service number(s) and sanctioned load.

Phase 2 - Tariff and site qualification

- Calculate the benchmark grid tariff from TSSPDCL bills.
- Decide whether benchmark means weighted average effective tariff or final applicable slab rate.
- Confirm the Rs. 2.00 per unit discount mechanism.
- Confirm whether 18 kWp remains the correct proposed system size.

Phase 3 - Written consent and survey

- Pass document-sharing and technical-survey resolution.
- Inspect rooftop, electrical room, cable route, and meter location.
- Prepare preliminary site survey report.
- Populate PPA schedules using site and bill data.

Phase 4 - After written consent

- Installers inspect the site and provide technical quotation to Bright Roof.
- Bright Roof reviews actual project cost internally.
- Bright Roof finalises system design, implementation schedule, and safety plan.
- The Association receives the final PPA, technical scope, metering plan, and implementation timeline.

Phase 5 - Before final signature

- Legal review of the PPA.
- Final approval by the Association as per bye-laws.
- Finalisation of tariff benchmark, payment mode, and contact points.
- Execution of PPA and start of DISCOM / net-metering process.

Note: The Association is not being asked to pay project installation cost. Installer costs are handled by Bright Roof as part of its internal investment approval.